Bison 4 Weekly Construction Report
Case No. PU-13-127

Week Ending 1/18/15

Siemens performed cleanup work 1/5/15 to 1/18/15.

Project Commissioning Completion was achieved on 1/16/15.
Commercial Operation Date for Bison 4 is also 1/16/15.

Spring restoration will resume in May 2015 and last for a few weeks.
This is the last report that will be submitted.

Work Force

Minnesota Power — 2

Wanzek - 4

Siemens - 20
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Bison 4 Weekly Construction Report
Case No. PU-13-127

Week Ending 12/21/14

Siemens performed commissioning activities and cleanup work.

Unit Commissioning Completion was achieved on 12/21/14.

There will be a break due to the Holidays and work will resume on 1/5/15.
Work Force

Minnesota Power — 2

Wanzek - 35

Siemens — 45



Bison 4 Weekly Construction Report
Case No. PU-13-127

Week Ending 12/14/14

Siemens performing commissioning activities and cleanup work.
Work Force

Minnesota Power — 3

Wanzek — 35

Siemens —47
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